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ESTIMATED SCHEDULE 
This is an estimate of the date and duration of the phases in the environmental assessment of the 

Prairie Creek All Season Road and Airstrip Project.  The timelines will be updated with more 

detailed dates and time estimations once the Developer`s Assessment Report is submitted.  As of 

September 12, 2014, the Review Board has used 3 months of time and CanZinc has used 

approximately 1 month.   

Process steps Completed as of September 12, 2014: 

Referral by Mackenzie Valley Land and Water Board to 

environmental assessment  

May 22, 2014   

Comments and responses on the Developer’s Proposed Terms of 

Reference 

June 5 – 27, 2014  

Community scoping meetings in Nahanni Butte, Fort Liard, and 

Fort Simpson. Technical scoping meeting in Yellowknife 

 June 9 -11; July 8, 2014  

Review Board draft Terms of Reference issued July 31, 2014  

Comments and responses on draft Terms of Reference August 1 – 27, 2014  

Final Terms of Reference and interim draft Work Plan issued September 12, 2014  
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Work Plan for the environmental assessment of the Prairie Creek All 

Season Road and Airstrip Project, EA1415-01 

Process step 

Cumulative Board 

process time 

(months) 

ANALYSIS PHASE 

Submission of Developer’s Assessment Report  

Adequacy review of the DAR ( and deficiency statement if requiredi) 4 

Developer’s response  - 

Board’s review of deficiency response (if required)  4.5 

DAR  review by parties 5.5 

Developer response to party reviews - 

Technical sessions  6 

Information requests, preparation by Board and parties (if required) 7 

Information request responses - 

Interventions (parties) 8 

HEARING PHASE 

Public hearing preparation (Board, parties) and pre-hearing conference  9 

Hearings 9.5 

Hearing undertakings (developer, parties) 9.5 

Closure of public record 10 

DECISION PHASE 

Evidence analysis (Board) 11 

Board deliberation and initial report drafting 11.5 

Board, legal and editorial reviews 13.5 

Decision and Report  of EA issued 14 

Ministers Response - 

 

 

                                                             
i Deficiency statement is not required if the Developer’s Assessment Report adequately answers requirements 
of the Terms of Reference 


