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EA1213-02 – Mackenzie Valley Highway Project 
Government of the Northwest Territories 
 
Updated Draft Workplan – June 30, 2025 
 
This draft workplan describes the process steps for EA1213-02. This environmental assessment 
started before legislated timelines came into force on March 25, 2014. Since March 25, 2014, 
the Review Board and parties have spent (in calendar days): 

• 78 days on comments and revisions to a draft Terms of Reference (in response to 
significant changes to the project by the developer) 

• 40 days on a conformity determination of the Developer’s Assessment Report 
• 99 days on reviewing and commenting on the Developer’s Assessment Report  
• 56 days on the first round of information requests 
• 59 days on community and technical sessions 
• 47 days on the second round of information requests 

In the table below: 
• Process steps that are complete have dates that are shaded in grey.  
• Process steps that are on Review Board or party time are shaded in green. 
• Process steps on developer time are shaded in orange.  
• Future process steps include approximate deadlines or end dates that are subject to the 

timing of the developer’s responses.  
 

EA 
Phase 

Process Step Date 
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op
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Referral to environmental assessment Feb 8, 2013 
Deadline for party status applications Apr 19, 2013 
Review Board Reasons for Decision on party status May 31, 2013 
Party comment on issues scoping Jun 28, 2013 

In-person scoping meetings 

Pehdzéh Kı (Wrigley) Sep 9, 2013 
Tulít’a Sep 10, 2013 
Rádeyıl̨ı ̨Kǫ́ (Fort Good Hope) Sep 11, 2013 
Inuvik Sep 17, 2013 
Tłegǫ́hłı ̨(Norman Wells) Sep 18, 2013 

Developer submits draft Terms of Reference (TOR) Sep 30, 2013 
Review Board issues draft TOR Nov 25, 2013 
Comments from parties and developer on draft TOR Dec 10, 2013 
Review Board issues final TOR Dec 23, 2013 
Developer prepares a revised project description Aug 29, 2014 
Developer prepares a draft TOR Nov 27, 2014 
Parties comment on the draft TOR  Jan 23, 2015 
Review Board issues final TOR Feb 13, 2015 
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Developer submits the Developer’s Assessment Report (DAR) Oct 12, 2023 
Review Board conformity determination 
Public review of the DAR begins 

Nov 21, 2023 

Review Board engagement meetings Jan-Feb, 2024 
Public review of the DAR ends Feb 29, 2024 
Overarching Information requests (IRs) from Review Board Mar 13, 2024 
Developer’s responses to public review comments (from ORS) Apr 19,2024 
Developer’s responses to Review Board Overarching IRs Jun 19, 2024 
Information requests from Review Board (round 1) Jul 15, 2024 
Information requests from parties (round 1) Aug 14, 2024 
Developer’s responses to Review Board and party IRs (round 1) Oct 2, 2024 
Party responses to Review Board IRs (round 1) Oct 2, 2024 

Community sessions 

Pehdzéh Kı (Wrigley) Oct 17, 2024 
Tłegǫ́hłı ̨(Norman Wells) Oct 21, 2024 
Délınę Oct 22, 2024 
Tulít’a Oct 23, 2024 
Rádeyıl̨ı ̨Kǫ́ (Fort Good Hope) Apr 9, 2025 

Technical sessions (in Yellowknife) Nov 19-21, 2024 
Information requests from Review Board and parties (round 2) Opened Dec 2, 2024 

Closed Jan 17, 2025 
Developer’s responses to information requests (round 2) February 28, 2025 
Developer submits remaining round 2 IR responses June 16, 2025 
Developer submits DAR Addendum October 10, 2025 
Deadline to apply for intervenor status * 
Pre-hearing conference  
Interventions  
Developer responds to interventions  
Public hearing preparation (Review Board, parties)  
All interveners and the developer submit hearing presentations  
Public hearings  
Hearing undertakings (developer, parties)  
Closing arguments from parties  
Closing argument from developer  
Closure of the public record  

De
ci

si
on

 Evidence analysis by the Review Board  
Board deliberation and initial report drafting 
Board, legal, and editorial reviews 
Review Board issues Report of Environmental Assessment 
Minister(s) responses to Report of Environmental Assessment 

 
 
*Dates from this point onward will depend on receipt of all relevant materials to allow the Review Board to enter 
the hearing phase. 
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